

Automated School IT Helpdesk Ticket Classification in ServiceNow

PHASE 4: PROJECT PLANNING PHASE

Project execution is organized into sequential milestones supported by formal configuration tracking within a dedicated ServiceNow Update Set.

- **Milestone Structure:** The implementation lifecycle is divided into five structured stages: (1) Requirement Analysis, (2) Backend Table Configuration, (3) Flow Designer Automation, (4) Testing and Security Validation, and (5) XML Package Deployment.
- **Update Set Initialization:** Administrators navigate to All -> System Update Sets -> Local Update Sets, create a new record named Project Update Set within the Global application scope with the State set to In progress, save the record, and select Make This My Current Set to capture all schema and workflow customizations.

Project Execution Milestones & Deliverable Plan

Milestone	Phase Alignment	Key Technical Activities	Primary Deliverable
Milestone 1	Phases 1, 2 & 4	Define business requirements, initialize Project Update Set in Global scope.	Active Local Update Set (In progress)
Milestone 2	Phase 3 & Phase 5	Create u_incident_workflow table, auto-numbering, Form Design fields & choices.	Custom Table & Form Layout
Milestone 3	Phase 3 & Phase 5	Configure Subcategory dictionary Advanced view dependency on Category.	Dynamic Dependent Choice Lists
Milestone 4	Phase 5	Build 'Auto Classify School IT Tickets' Flow Designer trigger, logic & email.	Activated No-Code Automation Flow
Milestone 5	Phases 6, 7 & 8	Execute test tickets, verify email logs, mark Update Set Complete & export XML.	Verified Test Logs & Portable XML Package

Local Update Set ('Project Update Set') Initialized in Global Scope with State 'In progress'